

# Nexus Policy Dialogue in the Drin

*In the framework of the project: “Promoting the Sustainable Management of Natural Resources in Southeastern Europe, through the use of the Nexus approach”*

## Overview & provisional workplan of activities

17<sup>th</sup> Meeting of the Drin Core Group,  
Pristina, 30-31 May 2019

# Activities envisaged under the Nexus Policy Dialogue in the Drin

- i. Nexus Assessment Report (Phase II)
  - Consolidated Concept Note (Phases I & II) adopted by 16<sup>th</sup> DCG Meeting
  - Issues to be quantitatively assessed presented in 17<sup>th</sup> DCG Meeting
- ii. 2 multi-stakeholder Consultation Meetings
  - Back-to-back with Drin Stakeholder Conferences
  - Ensure ownership of activities
  - Provide input & feedback on draft Assessment / validate final Report
  - Sharing of experiences, enhancing capacities, increasing awareness

# Activities envisaged under the Nexus Policy Dialogue in the Drin

- iii. DCG as the Steering Committee of the activities in the Drin
  - Ensure alignment with national/transboundary strategies and priorities, and synergies with other ongoing initiatives
  - Guide on content/focus of Assessment and provide feedback on draft
  - Make overall recommendations on conduction of activities
  - Ensure considerations of all sectors are addressed
  - Guide on implementation/timing/focus of Consultation Meetings and Capacity Building Workshop
  - Discuss/decide on National Roadmap and Priority Intervention

# Activities envisaged under the Nexus Policy Dialogue in the Drin

## iv. Preparation of Transboundary Nexus Roadmap

- Steps and actions assisting and guiding the incorporation of the Nexus approach in policy formulation in the basin
- Pending that political decision is taken by the DCG

## v. Project Document(s) for Priority Intervention(s)

- Project Document / investment fiche to be prepared, also identifying financing options
- Potential issues: raising of human and institutional capacities, development of policies, development and implementation of management approaches, application of technical solutions and techniques

## vi. Capacity Development workshop

- 2-days workshop, theoretical and practical, targeting ~15 stakeholders
- Issue of focus, structure, objectives, location to be decided by Project Team in consultation with DCG  
(e.g. energy/water modelling; TB Nexus policies; Preparation of bankable projects)

# Provisional timeline of activities

2019Q4 –  
Cons. Meeting  
Assessment  
Outline for  
feedback

2020Q4 – Cons.  
Meeting Draft  
Assessment for  
validation

2020Q4 /2021Q1  
Project Document  
for priority  
intervention; Nexus  
Roadmap

2020Q2 – DCG  
Meeting Agreeing  
on next steps  
(Workshop;  
Roadmap; Priority  
intervention)  
Feedback on draft  
Assessment

2020Q4 /2021Q1  
Capacity  
Development  
Workshop



**Thank you  
for your attention!**