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Project summary?

Project title

Projet de célébration de la journée mondiale de I'’eau 2016

Lead organisation

PNJE Togo

Partner (Specify if technical or financial) organisations

- Union Européenne/Togo (Financial & Technical)
- SP EAU (Financial)

- Ambassade de France (Financial & Technical)

- Voltic (material)

City/Country/Continent

Lomé/Togo/Afrique

Target group

Opérateurs économiques; Parlementaires; Responsables d’OSC; Jeunes

Project cost

3743 000 FCFA

Project duration

7 jours

Project objectives

> attirer I'attention des acteurs sur les menaces subit par la ressource eau et la nécessité d’agir face aux changements
climatiques

» mener des actions concrétes de protection de la ressource eau et de lutte contre les changements climatiques

» inciter différents acteurs du secteur de I'eau ou non a accorder plus d’importance a I’eau dans leurs actions

» présenter des actions, ayant réussies et reproductibles, de certaines organisations

Which white paper theme(s)? has the activity
contributed to?

Water & Agriculture [ Water & Health [ Water & Equitable Allocation [J Water & Climate Hazards

Type(s) of activities* predominantly implemented

Process facilitation [ Capacity building Awareness raising Meeting organisation Knowledge product []

Lists of main activities proposed by the projects

- organiser une conférence-débat a I'intention des parlementaires, des opérateurs économiques, des OSC et des PTF ;
- organiser une conférence dans une université (publique ou privée) de Lomé.

- organiser deux émissions-débat sur une radio et une télévision.

- organiser une course populaire pour sensibiliser sur les actions simples pour réduire I’émission des GES,

- faire une activité de reboisement responsable dans la ville de Lomé

- organiser la « nuit de I'eau ».

Governance processes’ influenced by the activities

Unknown
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Reporting period

From 19 march to 26 march 2016

Activities planned

Results achieved

Number of participants (if relevant)

Actions/decisions really done

Activityl: organise high level conference on water,
poverty and climate change

35

1- communication 1: “Water access and Climate change in SDG: targets and concretes
actions until 2030” by European Union in Togo

2- communication 2: “ Paris climate agreement: great lines and perspectives” by
French Embassy in Togo

3- communication 3: “ Initiative-Eau of Francophonie: water and sanitation at the
source of local development” by West Africa Regional Bureau of International
Francophone Organization

4- communication 4: “ Safe water access and climate change: why and how involved
the young” by PNJE Togo

5- Discussions

Activity2: TV program: debate on Water and Jobs

About one hour debate on the topic “Water and Jobs”

Two guests: Flamay AHIAFOR, Togo NYPW's chair and WYPW’s Africa representative
Lénaic GEORGELIN, head of Infrastructure section at European Union Delegation in
Togo.

The link of the program is http://ecoconscience.net/583-2/

Activity3: “Nuit de I'Eau” 90 - Presentation of WYPW; its goals, activities and perspectives
- Presentation of the initiative “Youth and Climate”
- Award to water sector actors
- Partnership with local organizations

Activity4: plant trees 36 - Thirty (30) coconut palms planted at the beach of Lomé

- Sensitization
- Greenhouse gas balance sheet done

Details of youth organisations that have interacted with
and exerted influence within the bodies responsible for
water resources decisions

The whole activities are organized by Togo National Youth Parliament for Water but another local youth organizations such us
(Young Volunteer of Environment; Jeunes Verts Togo; Visions Solidaires; AE GEE; etc.) are invited and have participated to the

activities.
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Progress against project objectives including challenges | All activities programmed are achieved but the main difficulty is financial one. So, to face this difficulty we are obliged to reduce
faced and lessons learned® the number of participants to some activities and asked to some partners to, directly, pay something we need instead of giving us
(Difficulties and approaches of solutions) the finance.

Notes:

1. The reporting template has been developed to facilitate consistent and systematic documentation of project results. The information requested contributes to the overall M&E
system through which progress. The reporting procedure of the individual projects should, where possible, feed into the existing regional GWP reporting mechanisms (i.e. monthly
and annual reporting processes) managed by GWP’s Regional Water Partnerships.

2.  Ref. Propositions de la Jeunesse Francophone — Un Paris pour I'eau

3.  MA&E system uses the following standard classification of activities:

e  Process facilitation — Activities contributing directly to significant planning / governance reform processes

e Capacity building — Targeted activities with a clear purpose in terms of building capacity

e Awareness raising — General activities designed to raise awareness

e  Knowledge products — Publications and other products

e  Others
4. Refers to formal change processes such as policy development, action planning, institutional reform, etc., through which the desired project impact will be achieved.
5.  Acritical assessment of what was achieved vs. what was planned
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