

28 December, 2014

1. Basic information

Name of the activity	Natural small water retention measures (5.3.)
Name of the milestone report	Milestone 5: Draft of remaining chapters of the Guidelines
Activity leader	Tomasz Okruszko
Participating partners	Authors POLAND: Ignacy Kardel, Waldemar Mioduszewski, Tomasz Okruszko SLOVENIA: Daria Istenič, Anja Potokor SLOVAKIA: Vladimír Mosný HUNGARY: János Fehér, János Tomás, Judit Gáspár <i>Translation from Polish:</i> Małgorzata Przychodzka <i>Technical works:</i> Sławomira Klasicka
Duration (milestone 5)	till 15/10 (delay till end of December)
Chairman of the CWP	GWP Poland: Tomasz Okruszko

**Milestone report is information about the progress made within this activity from previous milestone report for GWP CEE Regional Secretariat, Programme Manager, Peer Review Group and partners involved into IDMP CEE. It is not intended for further distribution.*

2. Activity Report

2.1. Short summary of the milestone report (max 2500 characters); What have been done after the previous milestone report(s)?

During this period we have made a significant progress in drafting the guidelines. As we got the delay in collecting and enriching the examples, we decided to make the first round of iteration of the final document. Current version includes corrections and improvements proposed by HU, SK and SLO partners to the writing team (PL).

2.2. Describe the progress to the objectives of your activity?

We are close to the final draft of the Guidelines with annex contain HU, SLO, PL and SK examples.

2.3. The expected final output (s). At what stage you are now in the process of producing the final output(s)?

We will make 2 more rounds of collecting comments from partners. We have to get better pictures, graphs or formulations. Final version will be proofread.

2.4. Have you introduced any change in the original plan as outlined in the Activity List?

There was a delay in delivering draft version of the Guidelines; according to the activity list it should be prepared till 15 October but it was ready in December.

2.5. Identify links with other IDMP CEE activities

As previous the strongest link is with the soil group (act. 5.1) (which is visible on [small retention video](#)).

2.6. Other issues (problems during the implementation, how they were solved, etc.)

Language (English quality) is still an open question – external readers as a solution

National languages – looking for the resources

Collecting examples outside the core partners to improve the document (on voluntary basis).

2.7. List if National Reports have been used, and if so, provide details on the National Reports (title, authors, publication data and location)

We are in the iteration process now,so no single national documents were provided.

3. Attachments

Annex 1_ Draft of the Guidelines (version: 22.12.2014)