


Integrated Drought Management Programme in Central and Eastern Europe



Good Practice Compendium
Name of the milestone report
Activity 7.1

Milestone 1 & Milestone 2 report
(30.7.2014)

1. Basic information

Name of the milestone report	Development of Compendium of Good Practices (draft)
Activity leader	Gregor Gregorič
Participating partners	Tanja Tajnik, PhD, External Expert
Duration	Februar 2014 – June 2015
Chairman of the CWP	Martina Zupan

*Milestone report is information about the progress made within this activity from previous milestone report for GWP CEE Regional Secretariat, Programme Manager, Peer Review Group and partners involved into IDMP CEE. It is not intended for further distribution.

2. Activity Report

2.1. Short summary of the milestone report (max 2500 characters); What have been done after the previous milestone report(s)?

This milestone report includes Preview of National Action Plans for Drought Management (Drought Plans) of South and Eastern Europe, Mediterranean Countries and United Kingdom. In the product of that milestone report are also other drought documents beside Drought Plans. The whole Development of Compendium of Good practise (draft) is in attachment.

2.2. Describe the progress to the objectives of your activity?

Our research work is within the goals which have been determinate in the activity list. In the future we will analyse similar Europe projects and we will include good practices from IDMP CEE project and other mentioned projects.

2.3. The expected final output (s). At what stage you are now in the process of producing the final output(s)?

Final output of IDMP CEE project with Drought plans review, good practices from IDMP CEE project and other similar drought projects.

Content

1. Review of Drought Plans (Northern Mediterranean, Central and Eastern Europe, United Kingdom)
2. Review of Central and Eastern countries – desertification and drought documents
3. Good practices from IDMP CEE project (Activities results)
4. Description/Good practices from similar “drought” projects

2.4. Have you introduced any change in the original plan as outlined in the Activity List?
NO
2.5. Identify links with other IDMP CEE activities
We will include good practices from other IDMP CEE activities (mainly from demonstration projects) in our final brochure.
2.6. Other issues (problems during the implementation, how they were solved, etc.)
In this phase we don't have problems. We are expecting some problems with feed-back results from other activities and also with the time frame of other activities which maybe won't have results as soon as our activity will be finished.
2.7. List if National Reports have been used, and if so, provide details on the National Reports (title, authors, publication data and location)
All references are tittled in attachment file which is our final product of this progress phase. These are National drought plans of European Countries and United Kingdom and other drought documents.

3. Attachments

1 Intermediate result of Activity 7.1 – Analysis of the current status of existing Drought Management plans across the Europe and other existing drought policy and management documents besides Drought Management plans of European countries